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The Alaska Department of Education & Early Development’s Unity Project:  
Data Mining for Student Success, a year in review. 
 
After successfully competing in the IES competition, Alaska, one of fourteen states, was awarded a $3.5M 
dollar federal cooperative grant.  The seven phase Unity Project’s effort steps beyond building a mere data 
warehouse.  Unity is designed to deliver the next generation education information management system to 
Alaska.  Three of the seven Unity Project phases are directly funded through this cooperative grant award.  
They are: Construction of a Data Warehouse, Web-based Portals developed with stakeholder input, and 
finally the Implementation of a SIF Vertical Infrastructure across the state to tie Alaska School District’s 
Student Information Systems together using Unity as the foundation.  
In January of 2006, Deputy Commissioner Karen Rehfeld appointed Chris Letterman as Unity Project 
Director.  Until that appointment, Mr. Letterman was a key visionary of the idea for a new statewide 
education information management system and was instrumental in the grant application development and 
promoting the project within the department.  Appointing Mr. Letterman as Project Director was decidedly 
in the best interest of the department and the project.  Mr. Letterman’s immediate tasks were to hire the 
personnel required, as discussed in the grant application, author and award the phase two Data Warehouse 
RFP, and begin building initial Stakeholder Public Relations.   
 
Hire Required Personnel: 
Prior to Alaska being awarded the cooperative grant, the previous gubernatorial administration had 
instituted a plan to centralize all Human Resources.  This plan encompassed all human resource activities 
which had occurred at a department level, such as, creation of new positions and overall management of the 
hiring process.   Due to this centralizing effort being in flux, the creation of new positions denoted in the 
state’s grant application took significantly longer than anticipated.  This resulted in the delay of staff hiring 
until after June 2006.  The first Unity Project staff member started on July 31st, followed sequentially by 
hiring other staff members on August 7th, August 14th and August 21st.   
Although the delay in hiring staff was significant, existing department staff were able to contribute to the 
writing of the phase two Data Warehouse RFP and the actual work which occurred from April through 
August, until Unity Project staff were employed and assigned. 
 
Phase II Data Warehouse: 
Building off the foundation of the phase one Data Dictionary, which was completed in October of 2005, the 
phase two Data Dictionary Request for Proposals was crafted as a cooperative project with various 
components of cooperative work assignments.  It also contained expectations for knowledge transfer from 
contractor to department staff.  The phase two RFP was released in February 2006 and was awarded to 
Computer Task Group of Anchorage, Alaska and ESP Solutions Group of Austin, Texas in April 2006.  
There are nine major deliverables of the RFP, these include:  

1. Project Management Plan 
2. Current environment finding and recommendations plan 
3. Infrastructure Mitigation Plan 
4. Master Data Element Matrix 
5. Data Warehouse Schema Design 
6. Extraction, Transformation and Loading Plan 
7. Functioning Development Data Warehouse 
8. Production Warehouse Mitigation Plan 
9. Functioning Production Data Warehouse 
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During this reporting period the first four deliverables have been accomplished.  However, during 
deliverable four efforts, an issue was discovered concerning a tremendous number of undocumented data 
elements.  In August 2006, a two day review was conducted with contractors and department staff to 
address possible paths moving forward.  The department was offered three solutions and decided upon a 
hybrid of the proposed solutions - the work of which became Change Request 001.  The change request 
issue was refined and proposed to department executive management.  Upon executive management’s 
approval, the original contracted work, which was the phase two Data Warehouse, was placed on hold 
while department staff and contractors performed data consolidation and issue mitigation work.  It was 
estimated this work, above and beyond the original contract, would add an additional $97K to the overall 
cost of the phase two Data Warehouse.  In terms of schedule, it was anticipated to require a schedule push 
of approximately twelve weeks.  As of the reporting period, this work has been finished allowing 
department staff and contractors to resume the original phase two Data Warehouse activities.  Although 
unfortunate, the time spent on data consolidation was well worth the benefit it will yield as the phase two 
Data Warehouse work progresses forward.   Even though this issue impacts the overall timeline, 
department staffs have taken necessary steps to ensure the issue does not negatively impact the remainder 
of the phases being funded by this cooperative grant. 
 
Stakeholder Public Relations:  
During this reporting period some initial public relations and stakeholder marketing has occurred.  Specific 
to this activity, Mr. Letterman, Project Director, has traveled to two separate events to meet and market 
directly with stakeholders about the department’s overall plan and the work being funded by the 
cooperative grant.  In August 2006, Mr. Letterman attended the Powerschool Summer Institute held in 
Delta Junction.  There he presented on the Unity Project in whole and focused on how the project will help 
provide relief to school districts reporting data to the department.  In October 2006, Mr. Letterman attended 
the annual Principal’s Conference held in Anchorage.  At the Principal’s conference the message was 
tailored for an administrative/instructional leader audience and was well received.  There was immense 
interest in the project with specific awareness to how data could be used at a school level to drive 
instructional decisions which positively affect student achievement.  In November, Sidney Fadaoff, the 
Unity Project Program Coordinator, traveled to Anchorage.  She presented to the department’s Assessment 
Advisory Working Group – a cross section of superintendents, teachers, principals and department staff – 
about the Unity Project as a whole.  As this is a working group, Ms. Fadaoff utilized the group’s expertise 
to brainstorm on effective stakeholder development and activities planned to occur over the remaining 
years of the cooperative grant.  In conjunction with these presentations to various audiences, Ms. Fadaoff 
has begun soliciting nominations for stakeholders and out of a desired number of thirty stakeholders, has 
filled twenty-two stakeholder positions.  In February 2007, the department will host its first stakeholder 
meeting. 
 
Overall, and in summary, this reporting period finds the Alaska Department of Education & Early 
Development behind schedule; due in part to the HR and Data Warehouse issues described above.  As the 
continuing work of the phase two Data Warehouse progresses, it is anticipated some ground can be 
regained so as to not tremendously impact the overall timeline.  Additionally, as an effort to stem potential 
schedule impacts, work is progressing currently on the development of the phase three Web-based Portals 
RFP for release in late winter or early spring 2007; under the original timeline the RFP was not anticipated 
to be released until August 2007.   There have been adjustments in other various activities as well, in order 
to offset the slower than anticipated progress during year one.   
 
The outlook for the next annual report will find phase two Data Warehouse completed, phase three Web-
based Portals well into piloting and testing, and phase four SIF Vertical Infrastructure RFP awarded with 
work occurring under the resultant contract.    
 
 
 


